REQUEST FOR ACTION

To: Mark De Bie, Deputy Director
Waste Permitting, Compliance and Mitigation Division

From: Wes Mindermann
Supervising Waste Management Engineer
Engineering Support Branch

Reviewed By: Steve Levine, Legal Office

Request Date: February 5, 2014

Decision Subject: APPROVAL FOR THE AUGMENTATION OF OAKLAND
ESTUARY ENHANCEMENT PROJECT, ALAMEDA COUNTY,
UNDER THE SOLID WASTE DISPOSAL AND CODISPOSAL
SITE CLEANUP PROGRAMS (SOLID WASTE DISPOSAL TRUST
FUND, FY 2013/14)

Action By: February 12, 2014

Summary of Request:

Staff requests approval of $130,000 from the Solid Waste Disposal and Codisposal Site Cleanup
Program (Program) to augment the ongoing Department-managed cleanup project to remove
waste materials at disposal sites in the Oakland Estuary. These funds augment the August 7,
2013, Request for Approval for the Oakland Estuary Enhancement Project and National Fish and
Wildlife Foundation (NWFF) Grant. These funds will complete the estuary project and support
the United States Coast Guard actions with the vessel named the Respect.

Recommendation:
CalRecycle staff recommends approving the $130,000 augmentation of the project in the

Oakland Estuary.

Deputy Director Action:

On the basis of the information and analysis in this Request for Action and the findings set out
herein, I hereby approve this project under the Solid Waste Disposal and Codisposal Site
Cleanup Program.
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Mark De Bie, Deputy Director
Waste Permitting, Compliance and Mitigation Division




Request for Action
February 5, 2014
Page 2

Proposed Pilot Project Scope of Work:

The background and findings for the Oakland Estuary Enhancement Project are described in
detail in the previously approved August 7, 2013 Request For Approval. These requested funds
will be used to augment and complete the previously approved pilot program Oakland Estuary
Enhancement Project and the removal of the disposal site consisting of the sunken vessel named
the Respect. The funds are unmatched and will not have an impact to the NWFF Grant. USEPA
has committed to continue to support the removal of any asbestos from the Respect at no cost to
CalRecycle.

During the project CalRecycle staff has been working with US Coast Guard (USCG), US Army
Corp, and USEPA regarding additional resources and funding. In September and December both
the USEPA and USGC elected to use their resources and support CalRecycle’s Oakland Estuary
project. The USEPA has expended over $1.5 million and USCG has expended over $2.5 million
in the estuary. The extent of the support from the USEPA and USCG was not known at the time
of the initial project approval in August 2013, and much of the USGC contributions were not
commiitted until December 2013.

Throughout the project, the project managers for CalRecycle, the USEPA, and USCG have
divided tasks between agencies, including adjustments to the tasking as additional resources have
been identified. Augmenting the original CalRecycle budget of $1.3 mitlion by $130,000 (10%)
would allow CalRecycle to complete the Oakland Estuary Enhancement Project and continue the
successful cooperative working relationship with the USEPA and USCG.

To date CalRecycle’s role in the project includes the removal of disposal sites, including 58 sites
containing vessels, four sites containing abandoned docks, nine sites containing itlegal marine
debris, and debris from two shoreline disposal sites. CalRecycle has operated primarily in the
role of performing the demolition, recycling, and disposal of the aforementioned non-hazardous
marine debris. A total of 365 tons of metal has been recycled and over 1,150 tons of debris has
been removed from the estuary. The USEPA as removed 17,700 lbs of asbestos containing
material, 3,270 Ibs of waste paint and related material, 1,000 gallons of flammable liquids, 120
Ibs of toxic liquid, 33 cubic yards of non-RCRA debris, 32 units of explosives {i.e. - marine
flares), 29 units of marine batteries, 50 gallons of waste oil, and 1,700 cubic yards of Californa
Hazardous Waste.

Fiscal Impacts:

The Department-managed project will be performed on a time-and-materials basis under the
Program’s Northern California remediation contract (DRR12034). The Program’s contractor has
completed 90% of the project and has to finish processing the last vessel. CalRecycle’s
remediation contract for Northern California currently has sufficient funds to cover the $130,000
to complete the project.



